RECEIVING REPORT

IMPORTANT - THIS FORM MUST BE RECEIVED IN THE PAYMENT OFFICE WITHIN 5 WORKDAYS OF ACCEPTANCE

SECTION 1 - CONTRACT IDENTIFICATION

1. NAME CF CONTRACTOR

2. FUND 3. TYPE

. VARIABLE

Callahan Enterprises
X |OTHER
4. ACCOUNTING CONTROL TRANSACTION 5. MULTIPLE DISTRI- 6. CONTRACT/PURCHASE ORDER NO. 7. LEASE NO.
(ACT) NUMBER OR DAC NUMBER BUTION LINE
(MOL) NUMBER
RMD83765 GS11P16YTCT7163 N/A
SECTION Il - DESCRIPTION OF GOODS AND/OR SERVICES
8A. ITEM NO. 8B. DESCRIPTION (For sendces, also give dates of senice) B8C..QUANTITY

This Voucher:

Contract Number: GS11P16YTC7163

Total Work Amount: $721,054.00
Percent Complete: 77% $ 551,744 .42
Amount Remaining: $169,309.58

$ 166,317.42

9. MAXIMUM PAYMENT

$

AMOUNT

$166,317.42 12, REMARKS

10, LESS DEDUCTION(S) FOR

NONPERFORMANCE, ETC. $
(Explain in item 132, "REMARKS")

11, MAXIMUM AMOUNT

APPROVED FOR PAYMENT $
(ltem 9 less item 10)

$166,317.42

Labor for completion of Old and New Equipment Shed roofs

SECTION il - CERTIFICATION(S)

IMPORTANT - ACCEPTANCE SHOULD TAKE PLACE UPON DELIVERY AND RECEIPT UNLESS AN INSPECTION/ACCEPTANCE
PERIOD IS STATED IN THE CONTRACT

13. TYPE OF DELIVERY (Mark "X" in appropriate box)

:lA. FULL

B. PARTIAL [] ¢ FinaLPARTIAL

14. CERTIFICATION

15. SECOND CERTIFICATOIN (Required for PES, others optional)

|

RECEWVEDON  3/8/2017  anp ACCEPTED ON

| CERTIFY THAT THE ABOVE GOODS AND/OR SERVICES HAVE BEEN

3/8/2017 THIS IS TO CERTIFY THAT THE GOODS AND/OR SERVICES

DESCRIBED HAVE BEEN ACCEPTED

A, NMAME AND TITLE (Type, print or stamp)

A. NAME AND TITLE (Type, print or stamp)

Walter Mills

Project Manager Contracting Officer

B. CORRESPONDENCE SYMBOL C. TELEPHONE NO, B. CORRESPONDENCE SYMBOL C. TELEPHONE NO.
WPMAC (202) 586-6688

D. SIGNATURE

E. DATE SIGNED

03/08/17

GENERAL SERVICES ADMINISTRATION

GSA FORM

3025

(REV. 6-83)




s = 4 s o e - —
GENERAL SERVICES ADMINISTRATION-PUBLIC BUILDING SERVICES

INSPECTION REPORT ON WORK UNDER CONTRACT

1. D&C WORK ORDER NO.

2. LOCATION (STREET, CITY AND STATE)

DOE Germantown Headquarters

3. BUILDING

MDO0538AJ, MD0539AJ, MD0540AJ

Project Name:
Contract Number:

Total Work Amount: $

This Voucher:
Project Status Narritive (click below)

Replace Out Building Roofs
GS11P16YTC7163

721,054.00

$

4. CONTRACTOR'S NAME AND ADDRESS 5. TYPE OF WORK 8. CONTRACT FOR
Callahan Enterprises
D : P X ALTERATIONS
570 Mayo Road LIHS Replace Out Building Roofs
Edgewater, MD 21037 Cage Code: NEW CONSTRUCTION
7. PROJECT NO, 8. CONTRACT NO. 9. DATE RECEIPT OF 10. O-R_IGINAL 11. CUM. CHANGE ORDERS [12. CONTRACT
NOTICE TO PROCEED CONTRACT PRICE NO. [AMT. PRICE TO DATE
RMD83765 GS11P16YTC7163 $ 721,054.00 (0| % s $721,054.00
13. LIQ DAMAGES PER DAY |14, CUM-ISEETJON DATE 15. PERCENT OF COM'E'LETION
2. CONTRAGT b. REVISED C. ESTIMATED d. ACTUAL A ACTUAL b. NORMAL
N/A 3/31/2017 3/31/2017 7%
16. ASE FIRM
Same as Above
17. CONSTRUCTION ENGINEER 18. GSA INSPECTOR MAKING INSPECTION
Walter Mills Walter Mills
19. TYPE OF INﬁCT!DN 20. DATE OF 21. DATE OF 22. ADDITIONAL 23. PAYMENT RECOMMENDED
LAST INSPECTION THIS INSPECTION INSPECTIONS RECOMMENDED
PROGRESS DFINAL DPOST FINAL 10/25/2016 3/8/2017 YES DNO $ 166,317.42 or %

24. STATE BELOW GENERAL CONDITION OF WORK, SUFFICIENCY OF LABOR FORCE, DELAYS, CORRECTIVE ACTION TAKEN; AND RECOMMENDATIO
UNDER SEPARATE COVER.) LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED DURING REPORT PERIOD INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Percent Complete:
Amount Remaining: $

166,317.42

Labor for completion of Old and New Equipment Shed roofs

7%

NS. (PROPOSALS SHALL BE FORWARD

169,309.58

25. INSPECTED BY

Walter Mills

SIGNATURE

DATE OF REPORT

3/8/2017

26. PAYMENT REQUESTED (FOR REFAIR CONTRACTS UNDER $100,00)

DIRECTOR OF REGIONAL DATA AND
FINANCIAL MANAGEMENT APPROVED FOR
PAYMENT

or
%

CONTRACTING OFFICER SIGNATURE

DATE

GSA Form 220



PAGE 1 OF 3 PAGES
REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT 2 03/08/2017
LocaTIoN 19901 Germantown Road, Germantown, MD 20874 CONTRACTOR _
Callahan Enterprises
TITLE Replace Outbuilding Roofs 570 Mayo Road
CONTRACT NO. GS11P16YTC7163 | WORK ORDER NO. ENGS11P16YTC7163 Edgewater, MD 21037
WORK STATUS
COMPLETION DATES PERCENT COMPLETED
INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line §
divided by Line 3)
12/28/2016 03/31/2017 04/28/2017 0.23 0.
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
4 YES ] no YES [] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES ] ~no YES [ ~no [] ves L] no

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

PROGRESS PAYMENT SUMMARY

INITIAL CONTRACT AMOUNT

721,054.00

2. CHANGE ORDERS (Total of Column 2, GSA Form 184B)
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) 721,054.00
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT
7. TOTAL VALUE OF MATERIAL (Line 6A plus Line 6B)
8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Line 4, 5, and 7)
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9)
11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)
13. SUBTOTAL (Line 10 plus Line12)
14. LESS PREVIOUS PAYMENTS
15.

AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

CONSTRUCTION ENGINEER (Signature)

DATE
03/08/2017

CONSTRUCTION MANAGEMENT ENGINEER (Signature)

DATE

DATE CHIEF, CONSTRUCTION ENGINEER (Signature)

DATE

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (REV. 9-79)



PAGE

2 OF 3  PAGES

CONSTRUCTION PROGRESS REPORT (Work Branch Breakdown)

REPORT NO.
2

DATE
03/08/2017

CONTRACTNO. GS11P16YTC7163

WORK ORDER NO. ENGS11P16YTC7163

BRANCH
(1)

TOTAL VALUE
OF BRANCH
(Dolfars Only)

(2)

(3) VALUE OF WORK COMPLETED

TO LAST REPORT
(Dollars Only)

(a)

U-Building: $362,068.00

Materials

Demo existing roof system

Install new roof system

New metal gravel stops and flashing

Pitch pockets - mechanical equipment

Install new drains and clear existing

Pavers

General conditions

P&0

Supervision

Bond - $10,545.92

NEW EQUIPMENT SHED: $207,968.00

Materials

Demo existing roof system

Install new roof system

New metal gravel stops and flashing

Pitch pockets - mechanical equipment

Clear existing drains and caulk

Pavers

General Conditions

P&0O

Supervision

Bond - $6,057.25

OLD EQUIPMENT SHED: $151,018.00

Materials

Demo existing roof system

Install new roof system

New metal gravel stops and flashing

Pitch pockets - mechanical equipment

Clear existing dr_ahigs and caulk

Pavers

General conditions

P&0

Supervision

Bond - $4,398.83

SINCE LAST
REPORT
(Dollars Only)
(b)

VALUE OF
MATERIALS
(Dollars Only)

4

TOTAL VALUE OF
COMPLETED WORK
AND MATERIALS

(9)

TOTAL

721,054.00

21,002.00

166,317.42

364,425.00

551,744.42

GENERAL SERVICES ADMINISTRATION

GSA FORM 184A (10-69)



PAGE 3 OF 3  PAGES

REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT (Change Order Breakdown) 2 03/08/2017
CONTRACT NO. GS11P16YTC7163 WORK ORDERNO. ENGS11P16YTC7163
CHANGE ORDER NO. TOTAL VALUE OF (3) VALUE OF WORK COMPLETED TOTAL VALUE OF
g g [Tougmeg | werm | oy WO
(1) (2) (a) (b) (4)

GENERAL SERVICES ADMINISTRATION GSA FORM 184B (10-69)
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Callahan Construction Company, Inc.

Invoice

Callahan Enterprises
Date Invoice #
570 Mayo Road
Edgewater, MD 21037 3712017 1078
410-798-0740
Bill To

GSA, Office of Acquisition

301 7th Street, SW, Room 7919

Washington, DC 20407

P.0O. No. Terms Project
Quantity Description Rate Amount

— ko —

DOE OUTBUILDINGS ROOF REPLACEMENT
NEW EQUIPMENT SHED
Demo existing roof system to roof deck

Install Johns Manville roof system

Fabricate and install new metal gravel stops, coping, and counter flashings from 26
gauge steel

Fabricate and install pitch pockets with pourable sealer at mechanical support legs
Roof draining of existing gutters will be cleaned, caulked, and tested for positive flow.
Install new walk pads to all equipment roof access points.

General Conditions

Profit and Overhead

Supervision

OLD EQUIPMENT SHED

Demo existing roof system to roof deck

Install Johns Manville roof system

Fabricate and install new metal gravel stops, coping, and counter flashings from 26
gauge steel

Fabricate and install pitch pockets with pourable sealer at mechanical support legs.
Roof draining of existing gutters will be cleaned, caulked, and tested for positive flow.
Install new walk pads to all equipment roof access points.

General Conditions

Profit and Overhead

Supervision

Thank you for your business.

Total

$166,317.42




CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 5/31/2016
1. PROJECT NAME 2. CONTRACT NUMBER/TASK ORDER NUMBER
DOE QUTBUILDINGS ROOF REPLACEMENT GS- 11-P-16-YT-C-7163
3. PROJECT LOCATION 4. CONTRACT DATE
DOE BUILDING, 19001 GERMANTOWN ROAD, GERMANTOWN, MD 08/11/2016
5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code) 6. INVOICE NUMBER
GSA, OFFICE OF ACQUISITION 1078
301 7TH STREET, SW, ROOM 7919

WASHINGTON, DC 20407

INSTR NS
ATTENTION: TAMARA BROWN (WPHBC) STRUCTIO

Type or print all entries on this form
except ltem 8.

Please sign and return the original
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime confractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

8. DATE

03/07/2017

D TITLE OF CERTIFYING OFFICER

AMES G. CALLAHAN, PRESIDENT,
11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, Gity, Stale and ZIP Code)

CALLAHAN CONSTRUCTION COMPANY, INC. 570 MAYO ROAD, EDGEWATER, MD 21037
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




RECEIVING REPORT

IMPORTANT - THIS FORM MUST BE RECEIVED IN THE PAYMENT OFFICE WITHIN 5 WORKDAYS OF ACCEPTANCE

SECTION 1 - CONTRACT IDENTIFICATION

1. NAME OF CONTRACTOR 2. FUND 3. TYPE

i VARIABLE
Callahan Enterprises

X |otHER
4. ACCOUNTING CONTROL TRANSACTION 5. MULTIPLE DISTRI- 6. CONTRACT/PURCHASE ORDERNO.  |7. LEASE NO.
(ACT) NUMBER OR DAC NUMBER BUTION LINE
(MOL) NUMBER
ENGS11P16YTC7163 GS11P16YTC7163 N/A
SECTION Il - DESCRIPTION OF GOODS AND/OR SERVICES
8A. ITEM NO. 8B. DESCRIPTION (For senices, also give dates of service) 8C..QUANTITY

Contract Number: GS11P16YTC7163
Total Work Amount: $721,054.00
Percent Complete:  97% 3 702,693.40
Amount Remaining: $18,360.60
This Voucher: $ 66,294.19
9. MAXIMUM PAYMENT $ $66.204. 19|12 REMARKS
AMOUNT "7 7 |Labor for substantial completion on the Boiler House roof. Old and New Equipment
10. LESS DEDUCTION(S) FOR Shed roofs are completed.
NONPERFORMANCE, ETC. $
(Explain in item 132. "REMARKS")
11. MAXIMUM AMOUNT
APPROVED FOR PAYMENT $ $66,294.19
(Item 8 less item 10)

SECTION Il - CERTIFICATION(S)

PERIOD IS STATED IN THE CONTRACT

IMPORTANT - ACCEPTANCE SHOULD TAKE PLACE UPON DELIVERY AND RECEIPT UNLESS AN INSPECTION/ACCEPTANCE

13. TYPE OF DELIVERY (Mark "X" in appropriate box)

A. FULL X |5. PARTIAL
[ X

[] c. FvaL PARTIAL

14. CERTIFICATION

15. SECOND CERTIFICATOIN {Required for PBS, others optional)

|l CERTIFY THAT THE ABOVE GOODS AND/OR SERVICES HAVE BEEN
RECEVEDON 6/16/2017 anpAccepTEDON — 6/16/2017

THIS |5 TO CERTIFY THAT THE GOODS AND/OR SERVICES
DESCRIBED HAVE BEEN ACCEPTED

A. NAME AND TITLE (Type, print or stamp)
Walter Mills
Project Manager

A. NAME AND TITLE (Type, print or stamp)

Contracting Officer

|B. CORRESPONDENCE SYMBOL
WPMAC

C. TELEPHONE NO,
(202) 586-6688

B. CORRESFPONDENCE SYMBOL C. TELEPHONE NO.

D. SIGNATURE

E. DATE SIGNED

06/16/17

GENERAL SERVICES ADMINISTRATION

GSA FORM 3025 (REV.6-83)




GENERAL SERVICES ADMINISTRATION-PUBLIC BUILDING SERVICES 1. D&C WORK ORDER NO.
INSPECTION REPORT ON WORK UNDER CONTRACT
2. LOCATION (STREET, CITY AND STATE) 3. BUILDING
DOE Germantown Headquarters MDO0538AJ, MD0539AJ, MD0540AJ
4. CONTRACTOR'S NAME AND ADDRESS 5. TYPE OF WORK
Callahan Enterprises
570 Mayo Road DUNS: - X ALTERATIONS
Edgewater, MD 21037 Cage Code: Replace Out Building Roofs E NEW CONSTRUCTION
7. PROJECT NO. 8. CONTRACT NO. 9. DATE RECEIPT OF |10, ORIGINAL 17. CUM. CHANGE ORDERS [12. CONTRACT
NOTICE TO PROCEED CONTRACT PRICE NO. [AMT. PRICE TO DATE
e IT1OYTCT | GS11P16YTCT163 $  721,054.00 [2]$ - $721,054.00
[13. L1Q DAMAGES PER DAY [14. COMPLETION DATE 15, PERCENT OF COMPLETION
3. CONTRACT b. REVISED C. ESTIMATED d. ACTUAL A. ACTUAL b. NORMAL
N/A 6/30/2017 6/30/2017 6/23/2017 97% 99%
[16. AGE FIRM

Same as Above

ONSTRUC ENGINEER 18. GSA INSPECTOR MAKING INSPECTION

Walter Mills Walter Mills
22. ADDITIONAL 23, PAYMENT RECOMMENDED

INSPECTIONS RECOMMENDED

YES DNO $ 66,294.19 or %

19. TYPE OF INSPECTION
T T —

PROGRESS DFINAL DPOST FINAL
ICIENCY OF LABOR FORCE, DELAYS, CORRECTIVE ACTION TAKEN: AND RECOMM ATIONS. (PROPOSALS SHALL BE FORWAR
UNDER SEPARATE COVER.) LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED DURING REPORT PERIOD INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK,

20, DATE OF 21. DATE OF
LAST INSPECTION THIS INSPECTION

4/26/2017| 6/16/2017

Project Name: Replace Out Building Roofs
Contract Number: GS11P16YTC7163 Percent Complete: 97%
Total Work Amount $ 721,054.00 Amount Remaining: $ 18,360.60

This Voucher: § 66,294.19
Project Status Narritive (click below)

Labor for substantial completion on the Boiler House roof. Old and New Equipment Shed roofs are

completed.
25. INSPECTED BY SIGNATURE DATE OF REPORT
Walter Mills 6/16/2017
20. UESTED (FOR REPAIR CONTRACTS UNDER $100,00)
] Fl DA
DIRECTOR OF REGIONAL DATA AND or . CONTRACTING OFFICER SIGNATURE TE
FINANCIAL MANAGEMENT APPROVED FOR /o
PAYMENT

GSA Form 220



PAGE 1 OF 3 PAGES

REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT 4 06/16/2017
LOCATION 19901 Germantown Road, Germantown, MD 20874 CONTRACTOR _
Callahan Enterprises
TITLE Replace Outbuilding Roofs 570 Mayo Road
CONTRACTNO. GS11P16YTC7163 | WORK ORDER NO. ENGS11P16YTC7163 Edgewater, MD 21037
WORK STATUS
COMPLETION DATES PERCENT COMPLETED
INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3)
12/28/2016 06/30/2017 05/26/2017 06/15/2017 0.47 0.
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
4 YES [ no YES [] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES [] no YES [ ] no [ ves ] no

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

Weather conditions prevented work on these three roofs for periods of time.

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

CHANGE ORDERS (Total of Column 2, GSA Form 184B)

TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)

VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)

721,054.00

721,054.00

VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
VALUE OF MATERIAL

o L - T

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT
7. TOTAL VALUE OF MATERIAL (Line 6A plus Line 6B)
8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Line 4, 5, and 7)
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9)
11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)
13. SUBTOTAL (Line 10 plus Line12)
14. LESS PREVIOUS PAYMENTS
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

66,294.19
SIGNATURE (For Optional Us; ) DATE CONSTRUCTION MANAGEMENT ENGINEER (Signature) DATE
2l 74@&\ 06/16/2017
CONSTRUCTION ENGINEER (Signature) DATE CHIEF, CONSTRUCTION ENGINEER (Signature) DATE

GENERAL SERVICES ADMINISTRATION GSA FORM 184 (REV. 9-79)



PAGE 2 OF 3 PAGES
CONSTRUCTION PROGRESS REPORT (Work Branch Breakdown) X e s
CONTRACT NO. GS11P16YTC7163 WORK ORDER NO. ENGS11P16YTC7163
TOTAL VALUE | (%) VALUE OF WORK COMPLETED VALUE OF TOTAL VALUE OF
OF BRANCH |10 ASTREPORT| SINCE LAST MATERIALS COMPLETED WORK
BRANCH (Dollars Only) (Dollars Only) (DEIIIEaPrsOEIIy) (Dollars Only) AND MATERIALS
(1) 2
U-Building: $362,068.00
Materials
Demo existing roof system
Install new roof system
New metal gravel stops and flashing
Pitch pockets - mechanical equipment
Install new drains and clear existing
Pavers
General conditions
P&0O
Supervision
Bond - $10,545.92
NEW EQUIPMENT SHED: $207,968.00
Materials
Demo existing roof system
Install new roof system
New metal gravel stops and flashing
Pitch pockets - mechanical equipment
Clear existing drains and caulk
Pavers
General Conditions
P&O
Supervision
Bond - $6,057.25
OLD EQUIPMENT SHED: $151,018.00
Materials
Demo existing roof system
Install new roof system
New metal gravel stops and flashing
Pitch pockets - mechanical equipment
Clear existing drains and caulk
Pavers
General conditions
P&O
Supervision
Bond - $4,398.83
TOTAL 721,054.00 271,974.21 66,294.19 364,425.00 702,693.40

GENERAL SERVICES ADMINISTRATION

GSA FORM 184A (10-69)



PAGE

3 oF 3 PAGES

REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT (Change Order Breakdown) " 06/16/2017
CONTRACT NO. GS11P16YTC7163 WORK ORDER NO. ENGS11P168YTC7163
CHANGE ORDER NO, TOTAL VALUE OF (3) VALUE OF WORK COMPLETED TOTAL VALUE OF
o> Promsonmy | oot om X | COMPLETED woRK
(1) (2) (a) (b) 4

GENERAL SERVICES ADMINISTRATION

GSA FORM 184B (10-69)



Callahan Construction Company, Inc.

Invoice

Callahan Enterprises e e
570 Mayo Road
Edgewater, MD 21037 6/16/2017 1092R
410-798-0740
Bill To
GSA, Office of Acquisition
301 7th Street, SW, Room 7919
Washington, DC 20407
P.0O. No. Terms roject
Due on receipt ENGS11P16YTC7163
Quantity Description Rate Amount
DOE OUTBUILDINGS ROOF REPLACEMENT
U BUILDING

[ —

Demo existing roof system to roof deck

Install Johns Manville roof system

Fabricate and install new metal gravel stops, coping, and counter flashings from 26
gauge steel

Fabricate and install pitch pockets with pourable sealer at mechanical support legs
Install new M-Weld retro aluminum bodied drains and snake existing for function,
Profit and Overhead

Supervision

Thank you for your business.

Total

$66,294.19
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CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 5/31/2016
1. PROJECT NAME 2. CONTRACT NUMBER/TASK ORDER NUMBER
DOE OUTBUILDINGS ROOF REPLACEMENT GS- 11-P-16-YT-C-7163
3. PROJECT LOCATION 4. CONTRACT DATE
DOE BUILDING, 19901 GERMANTOWN ROAD, GERMANTOWN, MD 08/11/2016
5. NAME AND ADDRESS OF CONTRACTING OFFICER {Number, Street, City, State and ZIP code) 6. INVOICE NUMBER
GSA, OFFICE OF ACQUISITION 1092R
301 7TH STREET, SW, ROOM 7919

WASHINGTON, DC 20407
ATTENTION: WALTER MILLS INSTRUCTIONS

Type or print all entries on this form
except ltem 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5. Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that —

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code: and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

9. DATE

06/16/2017

OF CERTIFYING OFFICER

JI(MES G. CALLAHAN, PRESIDENT,
11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

CALLAHAN CONSTRUCTION COMPANY, INC. 570 MAYO ROAD, EDGEWATER, MD 21037
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




RECEIVING REPORT

IMPORTANT - THIS FORM MUST BE RECEIVED IN THE PAYMENT OFFICE WITHIN 5 WORKDAYS OF ACCEPTANCE

SECTION 1 - CONTRACT IDENTIFICATION

1. NAME OF CONTRACTOR 2. FUND 3. TYPE

D VARIABLE
Callahan Enterprises

X |otHER
4. ACCOUNTING CONTROL TRANSACTION 5. MULTIPLE DISTRI- 6. CONTRACT/PURCHASE ORDER NO. 7. LEASE NO.
(ACT) NUMBER OR DAC NUMBER BUTION LINE
(MOL) NUMBER
ENGS11P16YTC7163 |_|_| GS11P16YTCT7163 N/A
SECTION Il - DESCRIPTION OF GOODS AND/OR SERVICES
8A. ITEM NO. 8B. DESCRIPTION (For senices, also give dates of senice) 8C..QUANTITY

Total Work Amount;
Percent Complete:  97%
Amount Remaining:

This Voucher:

Contract Number: GS11P16YTC7163

$756,994.00

$ 731,445.40
$25,548.60

$ 28,752.00

(Explain in item 132. "REMARKS")

5. MAXIMUM PAYMENT $ $28,752.00 12. REMARKS
AMOUNT ’ Modifications in support of boiler replacements.
10. LESS DEDUCTION(S) FOR
NONPERFORMANCE, ETC. $

11, MAXIMUM AMOUNT

(tem 9 less item 10)

APPROVED FOR PAYMENT s $28,752.00

SECTION Il - CERTIFICATION(S)

PERIOD IS STATED IN THE CONTRACT

IMPORTANT - ACCEPTANCE SHOULD TAKE PLACE UPON DELIVERY AND RECEIPT UNLESS AN INSPECTION/ACCEPTANCE

13. TYPE OF DELIVERY (Mark "X" in appropriate box)

[ ]a Ful [X]s. ParmaL

[] c. FmaLpaRTAL

14. CERTIFICATION

15. SECOND CERTIFICATOIN (Required for PBS, others optional)

| CERTIFY THAT THE ABOVE GOODS AND/OR SERVICES HAVE BEEN
RECEWVED ON  8/30/2017 anD AccepTEDON  8/30/2017

THIS IS TO CERTIFY THAT THE GOODS AND/OR SERVICES
DESCRIBED HAVE BEEN ACCEPTED

A. NAME AND TITLE (Type, print or stamp)

A. NAME AND TITLE (Type, print or stamp)

08/30/17

Walter Mills

|Project Manager Contracting Officer

B. CORRESPONDENCE SYMBOL C. TELEPHONE NO. |B. CORRESPONDENCE SYMBOL C. TELEPHONE NO,
WPMAC (202) 586-6688

D. SIGNATURE E. DATE SIGNED

GENERAL SERVICES ADMINISTRATION

GSA FORM 3025 (REV.6-83)




GENERAL SERVICES ADMINISTRATION-PUBLIC BUILDING SERVICES 1. D&C WORK ORDER NO.
INSPECTION REPORT ON WORK UNDER CONTRACT
2. LOCATION (STREET, CITY AND STATE) 3. BUILDING
DOE Germantown Headquarters MDO0538AdJ, MD0539AJ, MD0540AJ
4. CONTRACTOR'S NAME AND ADDRESS 5. TYPE OF WORK 6. CONTRACT FOR
Callahan Enterprises
570 Mayo Road DUNS: T X ALTERATIONS
Edgewater, MD 21037 Cage Code: RARREEE0E Bading s E NEW CONSTRUCTION
7. PROJECT NO. 8. CONTRACT NO. S. DATE RECEIPT OF  [10. ORIGINAL 71. CUM. CHANGE ORDERS |12. CONTRACT
NOTICE TO PROCEED CONTRACT PRICE NO. [AMT. PRICE TO DATE
5o S TPYTCT 16s11P16YTCT163 $ 72105400 [1[$ 35940.00 $756,994.00
73. LIQ DAMAGES PER DAY |14, COMPLETION DATE 5. PERCENT OF COMPLETION
3. CONTRAGT, b. REVISED . ESTIMATED d. ACTUAL A. ACTUAL b, NORMAL
N/A 10/30/2017 10/30/2017 9/29/2017 97% 95%
6. AGE FIRM
Same as Above
7. CONSTRUCTION ENGINEER 8. GSA INSPECTOR MAKING INSPECTION
Walter Mills Walter Mills
19, TYPE OF INSPECTION 20. DATE OF 21. DATE OF 22. ADDITIONAL 23. PAYMENT RECOMMENDED

LAST INSPECTION THIS INSPECTION INSFECTIONS RECOMMENDED

6/16/2017| 8/30/2017 YES Dno $ 28,752.00 or %

PROGRESS DFINAL DF’OST FINAL
ORCE, DELAYS, CORRECTIVE ACTION TAKEN; AND RECOMMENDATIONS. (PROPOSALS SHALL BE FORWAR
UNDER SEPARATE COVER.) LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED DURING REFORT PERIOD INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK,

Project Name: Replace Out Building Roofs

Contract Number: GS11P16YTC7163 Percent Complete: 97%

Total Work Amount $ 756,994.00 Amount Remaining: $ 25,548.60
This Voucher: $ 28,752.00

Project Status Narritive (click below)

Modifications in support of boiler replacements.

25. INSFECTED BY DATE OF REPORT

—FESNATURE

26, PAYMENT REQUESTED (FOR REPAIR CONTRACTS UNDER $100,00)
DIREGTOR OF REGIONAL DATA AND or CONTRACTING OFFICER SIGNATURE DATE

FINANCIAL MANAGEMENT APPROVED FOR %
PAYMENT

GSA Form 220



PAGE 1 OF 3 PAGES

REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT 5 08/30/2017
LOCATION 19901 Germantown Road, Germantown, MD 20874 CONTRACTOR _
Callahan Enterprises
TITLE Replace Outbuilding Roofs 570 Mayo Road
CONTRACT NO. GS11P16YTC7163 | wORK ORDER NO. ENGS11P16YTC7163 Edgewater, MD 21037
WORK STATUS
COMPLETION DATES PERCENT COMPLETED
INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3)
12/28/2016 10/30/2017 09/29/2017 0.48 0.95
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
v YES [] no YES ] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES [] no YES [] ~no [] ves [] no

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

Weather conditions prevented work on these three roofs for periods of time.

PROGRESS PAYMENT SUMMARY
1. INITIAL CONTRACT AMOUNT 721,054.00
2. CHANGE ORDERS (Total of Column 2, GSA Form 184B) 35.940.00
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) 756,994.00
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT
7. TOTAL VALUE OF MATERIAL (Line 6A plus Line 6B)
8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Line 4, 5, and 7)
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9)
11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)
13. SUBTOTAL (Line 10 plus Line12)
14. LESS PREVIOUS PAYMENTS
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) 28,752.00

DATE CONSTRUCTION MANAGEMENT ENGINEER (Signature) DATE
08/30/2017

CONSTRUCTION ENGINEER (Signature) DATE CHIEF, CONSTRUCTION ENGINEER (Signature) DATE

GENERAL SERVICES ADMINISTRATION GSA FORM 184 (REV. 9-79)



PAGE 2 OF 3  PAGES
CONSTRUCTION PROGRESS REPORT (Work Branch Breakdown) i |- - .

CONTRACT NOo. GS11P16YTC7163

WORK ORDER NO. ENGS11P16YTC7163

BRANCH
(1)

TOTAL VALUE
OF BRANCH
(Dollars Only)

(2)

(3) VALUE OF WORK COMPLETED

VALUE OF

TO LAST REPORT
(Dollars Only)

(a)

SINCE LAST MATERIALS

REPORT
(Dolfars Only) (Dollars Only)
(b) (4)

TOTAL VALUE OF
COMPLETED WORK
AND MATERIALS

U-Building: $362,068.00

Materials

Demo existing roof system

Install new roof system

New metal gravel stops and flashing

Pitch pockets - mechanical equipment

Install new drains and clear existing

Pavers

General conditions

P&0

Supervision

Bond - $10,545.92

NEW EQUIPMENT SHED: $207,968.00

Materials

Demo existing roof system

Install new roof system

New metal gravel stops and flashing

Pitch pockets - mechanical equipment

Clear existing drains and caulk

Pavers

General Conditions

P&0

Supervision

Bond - $6,057.25

OLD EQUIPMENT SHED: $151,018.00

Materials

Demo existing roof system

Install new roof system

New metal gravel stops and flashing

Pitch pockets - mechanical equipment

Clear existing drains and caulk

Pavers

General conditions

P&0O

Supervision

Bond - $4,398.83

TOTAL

721,054.00

338,268.40

364,425.00

702,693.40

GENERAL SERVIGES ADMINISTRATION

GSA FORM 184A (10-69)



PAGE 3 OF 3 PAGES
ONSTRUCTION PROGRESS REPORT i o=
C oG (Change Order Breakdown) 5 08/30/2017
CONTRACTNO. GS11P16YTC7163 WORK ORDER NO. ENGS11P16YTC7163
CHANGE ORDER NO. TOTAL VALUE OF (3) VALUE OF WORK COMPLETED TOTAL VALUE OF
CHANGED CORDER TO LAST REPORT SINCE LAST REPORT COMPLETED WORK
(Dollar Only) (Dollars Only) (Dollars Only)
(1) (2) (a) (b) (4)
7

GENERAL SERVICES ADMINISTRATION

GSA FORM 184B (10-69)



Callahan Construction Company, Inc.

Callahan Enterprises
570 Mayo Road
Edgewater, MD 21037
410-798-0740

Bill To

GSA, Office of Acquisition
301 7th Street, SW, Room 7919
Washington, DC 20407

Invoice

Date

Invoice #

8/302017

1108

P.O. No. Terms Project
Due on receipt ENGS11P16YTC7163
Quantity Description Rate Amount

DOE OUTBUILDINGS ROOF REPLACEMENT
U BUILDING

1| Change Order Modification - Curb Installation at U Building 28.752.00 28,752.00
80% Completion

Thank you for your business.
Total $28,752.00
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RECEIVING REPORT

IMPORTANT - THIS FORM MUST BE RECEIVED IN THE PAYMENT OFFICE WITHIN 5 WORKDAYS OF ACCEPTANCE

SECTION 1 - CONTRACT IDENTIFICATION

1. NAME OF CONTRACTOR 2. FUND 3. TYPE

i VARIABLE
Callahan Enterprises

X |otHER
4. ACCOUNTING GONTROL TRANSACTION 5. MULTIPLE DISTRI- 8. CONTRACT/PURCHASE ORDERNO.  |7. LEASE NO.
(ACT) NUMBER OR DAC NUMBER BUTION LINE
(MOL) NUMBER
ENGS11P16YTC7163 I__[_| GS11P16YTC7163 N/A
SECTION Il - DESCRIPTION OF GOODS AND/OR SERVICES
8A. ITEM NO. 8B. DESCRIPTION (For senvices, also give dates of senice) BC..QUANTITY

Amount Remaining:

This Voucher:

Contract Number: GS11P16YTC7163
Total Work Amount: $756,994.00
Percent Complete: 100% $ 756,994.00

$0.00
$ 25,548.60

1. MAXIMUM PAYMENT

$ $25,548.60
AMOUNT

10. LESS DEDUCTION(S) FOR

NONPERFORMANCE, ETC. $
(Explain in item 132, "REMARKS")

11. MAXIMUM AMOUNT

APPROVED FOR PAYMENT
(Item 9 less item 10)

$ $25,548.60

12. REMARKS
Medifications in support of boiler replacements.

SECTION Il - CERTIFICATION(S)

PERIOD IS STATED IN THE CONTRACT

IMPORTANT - ACCEPTANGCE SHOULD TAKE PLACE UPON DELIVERY AND RECEIPT UNLESS AN INSPECTION/ACCEPTANCE

13. TYPE OF DELIVERY (Mark "X" in appropriate box)

[ ]a FuL [Je. parTAL

[] c. emaL PARTAL

14. CERTIFICATION

15. SECOND CERTIFICATOIN (Required for PBS, others aptional)

|l CERTIFY THAT THE ABOVE GOODS AND/OR SERVICES HAVE BEEN
RECEVEDON 11/17/2017 anpAccepTEDON  11/17/2017

THIS IS TO CERTIFY THAT THE GOODS AND/OR SERVICES
DESCRIBED HAVE BEEN ACCEPTED

A. NAME AND TITLE (Type, print or stamp)
Walter Mills
Project Manager

A. NAME AND TITLE (Type, print or stamp)

Contracting Officer

JB. CORRESPONDENCE SYMBOL
WPMAC

C. TELEPHONE NO.
(202) 586-6688

B. CORRESPONDENCE SYMBOL C. TELEPHONE NO.

D. SIGNATURE

E. DATE SIGNED

1m7

GENERAL SERVICES ADMINISTRATION

GSA FORM 3025 (REV.6-83)




T T e MR T et T I VO TR L
GENERAL SERVICES ADMINISTRATION-PUBLIC BUILDING SERVICES

INSPECTION REPORT ON WORK UNDER CONTRACT

————
1. D&C WORK ORDER NO.

2. LOCATION (STREET, CITY AND STATE)

DOE Germantown Headquarters

3. BUILDING
MDO0538AJ, MD0539AJ, MD0540AJ

4 CONTRACTOR'S NAME AND ADDRESS
Callahan Enterprises

5. TYPE OF WORK 6. CONTRACT FOR

20. DATE OF
LAST INSPECTION

8/30/2017

19. TYPE OF INSPECTION

DPROGRESS FINAL DPOSTFINAL

Project Name: Replace Out Building Roofs

Contract Number: GS11P16YTC7163

Total Work Amount $ 756,994.00

This Voucher: $
Project Status Narritive (click below)

21. DATE OF
THIS INSPECTION

22, ADDITIONAL
INSPECTIONS RECOMMENDED

DYES NO

11/17/2017 $ 25548.60 or

Percent Complete: 100%
Amount Remaining: $ -

25,548.60

Modifications in support of boiler replacements.

570 Mayo Road DUNS: . X ALTERATIONS
Edgewater, MD 21037 Cage Code: Replace Out Building Roofs E NEW CONSTRUCTION
[7. PROJECT NO. 8. CONTRACT NO. 9. DATE RECEIPT OF |10, ORIGINAL 11. CUM. CHANGE ORDERS [12. CONTRACT
NOTICE TO PROGEED CONTRACT PRICE NO. [AMT. PRICE TO DATE
ENGSTIP16YTCT | GS11P16YTC7163 $  721,054.00|1|$ 35,940.00 $756,994.00
DAY [14. COMPLETION DATE 15. PERCENT OF COMPLETION
a. CONTRACT b. REVISED c.ESTIMATED d. ACTUAL A. ACTUAL b. NORMAL
N/A 10/30/2017 10/30/2017 9/29/2017 11/17/2017 100% 100%
6. AGE FIRM
Same as Above
17. CONSTRUCTION ENGINEER 18. GSA INSPECTOR MAKING INSPECTION
Walter Mills Walter Mills

23. PAYMENT RECOMMENDED

%

CTION TAKEN; AND RECOM| ATIONS. (PROPOSALS SHALL BE FORWAR|

UNDER SEPARATE COVER.) LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORFZED DURING REFORT PERIOD INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK,

75, INSPECTED BY —[SIGNATURE DATE OF REPORT
Walter Mills _ 1111712017
26 PAYMENT REQUESTED (FOR REPAIR CONTRAGTS UNDER §100,00)
CTING OFFICER SIGN, URE DATE
DIRECTOR OF REGIONAL DATA AND or o e 2l
FINANCIAL MANAGEMENT APPROVED FOR %
PAYMENT

GSA Form 220




PAGE 1 OF 3 PAGES
REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT 6 111712017
LocATION 19901 Germantown Road, Germantown, MD 20874 CONTHAGTOR :
Callahan Enterprises
TITLE Replace Outbuilding Roofs 570 Mayo Road
CONTRACT NO. GS11P16YTC7163 | WORK ORDER NO. ENGS11P16YTC7163 Edgewater, MD 21037
WORK STATUS
COMPLETION DATES PERCENT COMPLETED
INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3)
12/28/2016 10/30/2017 09/29/2017 10/30/2017 0.49 0.95
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
4 YES [] no YES ] ~o
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES ] nNo YES ] ~o [] ves ] n~o

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED TH

INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.
Weather conditions prevented work on these three roofs for periods of time.

E PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,

PROGRESS PAYMENT SUMMARY

INITIAL CONTRACT AMOUNT

721,054.00

2. CHANGE ORDERS (Total of Column 2, GSA Form 184B)
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT
7. TOTAL VALUE OF MATERIAL (Line 6A plus Line 6B)
8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Line 4, 5, and 7)
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9)
11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)
13. SUBTOTAL (Line 10 plus Line12)
14. LESS PREVIOUS PAYMENTS
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) 25,548.60
si DATE CONSTRUCTION MANAGEMENT ENGINEER (Signature) DATE

11/17/2017

CONSTRUCTION ENGINEER (Signature) DATE CHIEF, CONSTRUCTION ENGINEER (Signature) DATE

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (REV. 9-79)



PAGE 2 oOF 3 PAGES
CONSTRUCTION PROGRESS REPORT (Work Branch Breakdown) e o
CONTRACT NO. GS11P16YTC7163 WORK ORDER NO. ENGS11P16YTC7163
TOTAL VALUE | (%) VALUE OF WORK COMPLETED | ) g oF TOTAL VALUE OF
OF BRANCH |10 | aASTREPORT| SINCE LAST MATERIALS COMPLETED WORK
BRANCH (Dollars Only) (Dollars Only) (Dﬁjlfiaf-’rgggw (Dollars Only) AND MATERIALS
(1) (2) (a) (b) 4 i
U-Building: $362,068.00
Materials
Demo existing roof system
Install new roof system
New metal gravel stops and flashing
Pitch pockets - mechanical equipment
Install new drains and clear existing
Pavers
General conditions
P&0O
Supervision
Bond - $10,545.92
NEW EQUIPMENT SHED: $207,968.00
Materials
Demo existing roof system
Install new roof system
New metal gravel stops and flashing
Pitch pockets - mechanical equipment
Clear existing drains and caulk
Pavers
General Conditions
P&0O
Supervision
Bond - $6,057.25
OLD EQUIPMENT SHED: $151,018.00
Materials
Demo existing roof system
Install new roof system
New metal gravel stops and flashing
Pitch pockets - mechanical equipment
Clear existing drains and caulk
Pavers
General conditions
P&O
Supervision
Bond - $4,398.83
TOTAL 721,054.00 338,268.40 18,360.60 364,425.00 721,054.00

GENERAL SERVICES ADMINISTRATION

GSA FORM 184A (10-69)



PAGE

3 ©F 3 PAGES

CONSTRUCTION PROGRESS REPORT (Change Order Breakdown)

REPORT NO.

6

DATE
11/17/2017

CONTRACT NO. GS11P16YTC7163

WORK ORDER NO. ENGS11P16YTC7163

CHANGE ORDER NO.

(1)

TOTAL VALUE OF
CHANGED ORDER
(Dollar Only)

(2)

(3) VALUE OF WORK COMPLETED

TO LAST REPORT
(Dollars Only)

a8

SINCE LAST REPORT
(Dollars Only)

b

TOTAL VALUE OF
COMPLETED WORK

4

GENERAL SERVICES ADMINISTRATION

GSA FORM 184B (10-69)



Callahan Construction Company, Inc.

Invoice

Callahan Enterprises e s
570 Mayo Road
Edgewater, MD 21037 oy e
410-798-0740
Bill To

GSA, Office of Acquisition

301 7th Street, SW, Room 7919

Washington, DC 20407

P.O. No. Terms Project
Due on receipt ENGS11P16YTC7163
Quantity Description Rate i Amouni

— bt e e —

DOE OUTBUILDINGS ROOF REPLACEMENT

U BUILDING

Fabricate and install new metal gravel stops. coping. and counter (lashings from 26
gauge steel

Fabricate and install pitch pockets with pourable sealer at mechanical support legs
Install new M-Weld retro aluminum bodied drains and snake existing for function.
Install new walk pads to all equipment roof access points and pavers.

General Conditions

Profit and Overhead

Supervision

Change Order Modification - Curb Installation at U Building

Total

$25.548.60
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CERTIFICATION OF PROGRESS PAYMENTS OMB NO.: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expires:  01/31/2013
1. PROJECT NAME 2. CONTRACT NUMBER
DOE OUTBUILDINGS ROOF REPLACEMENT GS- 11-P-16-YT-C-7163
3. PROJECT LOCATION 4. CONTRACT DATE
DOE BUILDING, 19901 GERMANTOWN ROAD, GERMANTOWN, MD 08/11/2016
5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, stree, city, State and ZIP code)
OFFICE OF ACQUISITON INSTRUCTIONS

301 7TH STREET, SW, ROOM 7919
WASHINGTON, DC 20407

¥ or print all entries on this form
ATTENTION: WALTER MILLS SISEEY P resemm

except ltem 7.

Please sign and return the original;
keep a copy for your records

6. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that -

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract:

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code: and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

S EEAN E'%

2]

7. CERTIFIED BY {Signafure) B.DATE

1117/2017

£ OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

Fi
fames G. Callahan, President

0. NAME AND ADDRESS OF CONTRACTOR (Number. sireef, city, State and ZIP Code)

Callahan Construction Company, Inc., DBA Callahan Enterprises, 570 Mayo Road, Edgewater, MD 21037

GENERAL SERVICES ADMINISTRATION GSA FORM 2418 (REV. 4-89)




OMB Control Number: 3090-0080
RELEASE OF CLAIMS Expiration Date: 9/30/2018

Paperwork Reduction Act Statement - This information collection meets the requirements of 44 U.S.C. § 3507, as amended by section 2
of the Paperwork Reduction Act of 1995. You do not need o answer these questions untess we display a valid Office of Management
and Budget {OMB] control number. The OMB control number for this collection is 3090-0080. We estimate that it will take 8 minutes to
read the insiructions, gather the facts, and answer the questions. Send only comments relating 1o our time estimate, including
suggestions for reducing this burden, or any other aspects of this collection of information 100 U.S. General Services Administration,
Regulatory Secretariat Division (M1V1CB}, 1800 F Street, NW, Washington, DC 20405.

The undersigned contractor. pursuant to the terms of Contract Number ENGS11P18YTC7163

between the United States of America and said contractor for the DOE QOutbuildings Roof Replacement

project
locatedat DOE, 19901 Germantown Road, Germantown, MD

hereby release the United States from any and all claims arising under or by virtue of said contract or any
modification or change thereof except as follows: (Here list any claims against the Government and the
amounts thereof. If none. so state )

MNone
Witness the signature and seal of the undersigned this 17th dayof  November
2017.
CONTRACTOR
WITNESS: James G. Callahan (Seal)
(Print or type)
" Fi (Signature)
57%;«0 Road, Edgewater, MD 21037 President
R {Addrass) {(Officta Titke)

GENERAL SERVICES ADMINISTRATION GSA 1142 (REV. 5/2015)




RECEIVING REPORT

IMPORTANT - THIS FORM MUST BE RECEIVED IN THE PAYMENT OFFICE WITHIN 5 WORKDAYS OF ACCEPTANCE

SECTION 1 - CONTRACT IDENTIFICATION

1. NAME OF CONTRACTOR 2. FUND 3. TYPE
= VARIABLE
Callahan Enterprises
X |oTHER
4. ACCOUNTING CONTROL TRANSACTION 5. MULTIPLE DISTRI- 6. CONTRACT/PURCHASE ORDER NO. 7. LEASE NO.
(ACT) NUMBER OR DAC NUMBER BUTION LINE
(MOL) NUMBER
RMD83765 GS11P16YTC7163 N/A
SECTION Il - DESCRIPTION OF GOODS AND/OR SERVICES
8A. ITEM NO. 8B. DESCRIPTION (For senices, also give dates of sendce) BC..QUANTITY

Contract Number: GS11P18YTC7163
Total Work Amount: $721,054.00
Percent Complete:  53% $ 385,427.00
Amount Remaining: $335,627.00
This Voucher: $ 385,427.00

19. MAXIMUM PAYMENT 12. REMARKS

385,427.00 . .
AMOUNT $ y Roofing materials and bond
10. LESS DEDUCTION(S) FOR
NONPERFORMANCE, ETC. $
(Explain in item 132. "REMARKS")
11, MAXIMUM AMOUNT
APPROVED FOR PAYMENT $ $385'427'00
(ltem 9 less item 10)

SECTION Ili - CERTIFICATION(S)

PERIOD IS STATED IN THE CONTRACT

IMPORTANT - ACCEPTANCE SHOULD TAKE PLACE UPON DELIVERY AND RECEIPT UNLESS AN INSPECTION/ACCEPTANCE

13. TYPE OF DELIVERY (Mark "X" in appropriate box)

[ ] FuLL B, PARTIAL

D C. FINAL PARTIAL

14, CERTIFICATION

15. SECOND CERTIFICATOIN (Required for PBS, others optional)

| CERTIFY THAT THE ABOVE GOODS AND/OR SERVICES HAVE BEEN
ReceveponN 10/25/2016 anp accepteDon  10/25/2016

THIS IS TO CERTIFY THAT THE GOODS AND/OR SERVICES
DESCRIBED HAVE BEEN ACCEPTED

A. NAME AND TITLE (Type, print or stamp)
W alter Mills
|Project Manager

A. NAME AND TITLE (Type, print or stamp)

Contracting Officer

B. CORRESPONDENCE SYMBOL
WPMAC

C. TELEPHONE NO.
(202) 586-6688

B. CORRESPONDENCE SYMBOL C. TELEPHONE NO.

D. SIGNATURE E. DATE SIGNED

10/25/16

GENERAL SERVICES ADMINISTRATION

GSA FORM 3025 (REV.6-83)




GENERAL SERVICES ADMINlSTRA'?I;N-PUBLIC BUILDING SERVICES

INSPECTION REPORT ON WORK UNDER CONTRACT

1. D&C WORK ORDER NO.

2. LOCATION (STREET, CITY AND STATE)

DOE Germantown Headquarters

3. BUILDING

MDO0538AJ, MD0539AJ, MD0540AJ

4. CONTRACTOR'S NAME AND ADDRESS
Callahan Enterprises

5. TYPE OF WORK

6. CONTRACT FOR

LAST INSPECTION

PROGRESS DFINAL DPOST FINAL

THIS INSPECTION

10/25/2016

INSPECTIONS RECOMMENDED

YES

Project Name: Replace Out Building Roofs

Contract Number: GS11P16YTC7163

Total Work Amount: $ 721,054.00

This Voucher: $
Project Status Narritive (click below)

Roofing materials and bond

24, STATE BELOW GENERAL CONDITION OF WORK, SUFFICIENCY OF LABOR FORCE, DELAYS, CORRECTIVE AC
UNDER SEPARATE COVER.) LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED DURING REPORT PERIOD INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Percent Complete:

Amount Remaining: $

385,427.00

ayo Road DUNS: n X ALTERATIONS
578 My Replace Out Building Roofs [ X]
Edgewater, MD 21037 Cage Code: [ | newconstrucTion
7. PROJECT NO. 8. CONTRACT NO. 9. DATE RECEIPT OF 10. ORIGINAL 11. CUM. CHANGE ORDERS [12. CONTRACT
NOTICE TO PROCEED CONTRACT PRICE NO. |AMT. PRICE TO DATE
RMD83765 GS11P16YTC7163 $ 721,054.00 (0| & - $721,054.00
13. LIQ DAMAGES PER DAY 14. COMPLETION DATE 15. PERCENT OF COMPLETION
a. CONTRACT b. REVISED c. ESTIMATED d. ACTUAL A. ACTUAL b. NORMAL
N/A 12/26/2016 12/26/2016 53%
16. A&E FIRM
Same as Above
17. CONSTRUCTION ENGINEER 18. GSA INSPECTOR MAKING INSPECTION
Walter Mills Walter Mills
10. TYPE OF INSPECTION 20. DATE OF 21. DATE OF 22. ADDITIONAL 23. PAYMENT RECOMMENDED

ENO

$ 385,427.00 or

%

TION TAKEN; AND RECOMMENDATIONS. (PROPOSALS SHALL BE FORWARD

53%

335,627.00

25. INSPECTED BY SIGNATURE

Walter Mills

DATE OF REPORT

10/25/2016

26. PAYMENT REQUESTED (FOR REPAIR CONTRACTS UNDER $100,00)

DIRECTOR OF REGIONAL DATA AND or

FINANCIAL MANAGEMENT APPROVED FOR
PAYMENT

%

CONTRACTING OFFICER SIGNATURE

DATE

GSA Form 220



PAGE 1 OF 3 PAGES

REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT 1 10/25/2016
LOCATION 19901 Germantown Road, Germantown, MD 20874 SHNTRACTOR .
Callahan Enterprises
TITLE Replace Outbuilding Roofs 570 Mayo Road
CONTRACTNO. GS11P16YTC7163 | WORK ORDER NO. ENGS11P16YTC7163 Edgewater, MD 21037
WORK STATUS
COMPLETION DATES PERCENT COMPLETED
INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3)
12/28/2016 12/16/2016 0.
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
3 YES [] ~no YES [] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES [J ~o YES [] no [] ves [] no

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

PROGRESS PAYMENT SUMMARY
INITIAL CONTRACT AMOUNT 721,054.00
CHANGE ORDERS (Total of Column 2, GSA Form 184B)
TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)
VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)
VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
VALUE OF MATERIAL

=

721,054.00

o S

A. PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT
7. TOTAL VALUE OF MATERIAL (Line 6A plus Line 6B)
8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Line 4, 5, and 7)
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9)
11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 118)
13. SUBTOTAL (Line 10 plus Line12)
14. LESS PREVIOUS PAYMENTS

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) 385,427.00
SIGNATURE (For Optional Use DATE CONSTRUCTION MANAGEMENT ENGINEER (Signature) DATE
CONSTRUCTION ENGINEER (Signature) DATE CHIEF, CONSTRUCTION ENGINEER (Signature) DATE

GENERAL SERVICES ADMINISTRATION GSA FORM 184 (REV. 9-79)



2 oF 3

PAGE PAGES
CONSTRUCTION PROGRESS REPORT (Work Branch Breakdown) LS T
CONTRACT NO. GS11P16YTC7163 WORK ORDER NO. ENGS11P16YTC7163
TOTALVRLGE [ LGAALHEOFWORKCOMPLETED | g ap TOTAL VALUE OF
OF BRANCH |10 | oASTREPORT| SINGCE LAST MATERIALS COMPLETED WORK
BRANCH (Dollars Only) (Dollars Only) (DoﬂaPrggLy) (Dollars Only) AND MATERIALS
(1) (2) (a) (b) (4) 5
U-Building: $362,068.00
Materials
Demo existing roof system
Install new roof system
New metal gravel stops and flashing
Pitch pockets - mechanical equipment
Install new drains and clear existing
Pavers
General conditions
P&O
Supervision
Bond - $10,545.92
NEW EQUIPMENT SHED: $207,968.00
Materials
Demo existing roof system
Install new roof system
New metal gravel stops and flashing
Pitch pockets - mechanical equipment
Clear existing drains and caulk
Pavers
General Conditions
P&O
Supervision
Bond - $6,057.25
OLD EQUIPMENT SHED: $151,018.00
Materials
Demo existing roof system
Install new roof system
New metal gravel stops and flashing
Pitch pockets - mechanical equipment
Clear existing drains and caulk
Pavers
General conditions
P&O
Supervision
Bond - $4,398.83
TOTAL 721,054.00 21,002.00 364,425.00 385,427.00

GENERAL SERVICES ADMINISTRATION

GSA FORM 184A (10-69)



PAGE 3 OF 3  PAGES
REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT (Change Order Breakdown)
1 10/25/2016
CONTRACT NO. GS11P16YTC7163 WORK ORDER NO. ENGS11P16YTC7163
CHANGE ORDER NO. TOTAL VALUE OF (3) VALUE OF WORK COMPLETED TOTAL VALUE OF
TO LAST REPORT SINCE LAST REPORT
(Dollar Only) (Dollars Only) (Dollars Only) COMHLETED WORK
(1) (2) (a) (b) (4)

GENERAL SERVICES ADMINISTRATION

GSA FORM 184B (10-69)
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Callahan Construction Company, Inc.

Invoice

Callahan Enterprises St AT
570 Mayo Road
Edgewater, MD 21037 10/242616 1028A
410-798-0740
Bill To
GSA, Office of Acquisition
301 7th Street. SW. Room 7919
Washington, DC 20407
P.0. No. Terms Project
Due on receipt ENGS11P16YTC7163
Quantity Description Rate Amount
DOE OUTBUILDINGS ROOF REPLACEMENT
U BUILDING

Roofing Materials
Bond

NEW EQUIPMENT SHED
Roofing Materials
Bond

OLD EQUIPMENT SHED
Roofing Materials
Bond

Thank you for your business.

Total

$385.427.00




CERTIFICATION OF PROGRESS PAYMENTS OMB NO.: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expires:  01/31/2013
1. PROJECT NAME 2. CONTRACT NUMBER
DOE Outbuildings Roof Replacement GS- 11-P-16-YT-C-7163
3. PROJECT LOCATION 4. CONTRACT DATE
DOE Headquarters, 19901 Germantown Road, Germantown, MD 08/11/2016

5. NAME AND ADDRESS OF CONTRACTING QFFICER (Number, street, city, State and ZIP code)

GS8A, Office of Acquisition INSTRUCTIONS
301 7th & D Street, SW
Washington, DC 20407

Type or print all entries on this form
Attention: Walter Mills (COR) Lot

except Item 7.

Please sign and return the original;
keep a copy for your records

6. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that -

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract:

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code: and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

8.DATE

10/24/2016

James G. Callahan, President

10. NAME AND ADDRESS OF CONTRACTOR (Number, straet, city, State and ZIP Code)

Callahan Construction Company, Inc., 570 Mayo Road, Edgewater, MD 21037

GENERAL SERVICES ADMINISTRATION GSA FORM 2419 (REV. 4-89)




RECEIVING REPORT

IMPORTANT - THIS FORM MUST BE RECEIVED IN THE PAYMENT OFFICE WITHIN 5 WORKDAYS OF ACCEPTANCE

SECTION 1 - CONTRACT IDENTIFICATION

1. NAME OF CONTRACTOR 2. FUND 3. TYPE

. VARIABLE
Callahan Enterprises

X |OTHER
4. ACCOUNTING CONTROL TRANSACTION 5. MULTIPLE DISTRI- 6. CONTRACT/PURCHASE ORDER NO. 7. LEASE NO.
(ACT) NUMBER OR DAC NUMBER BUTION LINE
(MOL) NUMBER
RMD83765 GS11P16YTCT7163 N/A
SECTION Il - DESCRIPTION OF GOODS AND/OR SERVICES
8A. ITEM NO. 8B. DESCRIPTION (For sendces, also give dates of senice) B8C..QUANTITY

Contract Number: GS11P16YTC7163

Total Work Amount: $721,054.00
Percent Complete: 77% $ 551,744 .42
Amount Remaining: $169,309.58

This Voucher:

$ 166,317.42

9. MAXIMUM PAYMENT
AMOUNT

$

$166,317.42 12, REMARKS

10, LESS DEDUCTION(S) FOR

NONPERFORMANCE, ETC. $
(Explain in item 132, "REMARKS")

11, MAXIMUM AMOUNT

(ltem 9 less item 10)

APPROVED FOR PAYMENT $

$166,317.42

Labor for completion of Old and New Equipment Shed roofs

SECTION il - CERTIFICATION(S)

PERIOD IS STATED IN THE CONTRACT

IMPORTANT - ACCEPTANCE SHOULD TAKE PLACE UPON DELIVERY AND RECEIPT UNLESS AN INSPECTION/ACCEPTANCE

:lA. FULL

13. TYPE OF DELIVERY (Mark "X" in appropriate box)

B. PARTIAL [] ¢ FinaLPARTIAL

14. CERTIFICATION

15. SECOND CERTIFICATOIN (Required for PES, others optional)

|

| CERTIFY THAT THE ABOVE GOODS AND/OR SERVICES HAVE BEEN
RECEWVEDON  3/8/2017  anp ACCEPTED ON

3/8/2017 THIS IS TO CERTIFY THAT THE GOODS AND/OR SERVICES

DESCRIBED HAVE BEEN ACCEPTED

A, NMAME AND TITLE (Type, print or stamp)

A. NAME AND TITLE (Type, print or stamp)

03/08/17

Walter Mills

Project Manager Contracting Officer

B. CORRESPONDENCE SYMBOL C. TELEPHONE NO, B. CORRESPONDENCE SYMBOL C. TELEPHONE NO.
WPMAC (202) 586-6688

D. SIGNATURE E. DATE SIGNED

GENERAL SERVICES ADMINISTRATION

GSA FORM

3025

(REV. 6-83)




s = 4 s o e - —
GENERAL SERVICES ADMINISTRATION-PUBLIC BUILDING SERVICES

INSPECTION REPORT ON WORK UNDER CONTRACT

1. D&C WORK ORDER NO.

2. LOCATION (STREET, CITY AND STATE)

DOE Germantown Headquarters

3. BUILDING

MDO0538AJ, MD0539AJ, MD0540AJ

Project Name:
Contract Number:

Total Work Amount: $

This Voucher:
Project Status Narritive (click below)

Replace Out Building Roofs
GS11P16YTC7163

721,054.00

$

4. CONTRACTOR'S NAME AND ADDRESS 5. TYPE OF WORK 8. CONTRACT FOR
Callahan Enterprises
D : P X ALTERATIONS
570 Mayo Road LIHS Replace Out Building Roofs
Edgewater, MD 21037 Cage Code: NEW CONSTRUCTION
7. PROJECT NO, 8. CONTRACT NO. 9. DATE RECEIPT OF 10. O-R_IGINAL 11. CUM. CHANGE ORDERS [12. CONTRACT
NOTICE TO PROCEED CONTRACT PRICE NO. [AMT. PRICE TO DATE
RMD83765 GS11P16YTC7163 $ 721,054.00 (0| % s $721,054.00
13. LIQ DAMAGES PER DAY |14, CUM-ISEETJON DATE 15. PERCENT OF COM'E'LETION
2. CONTRAGT b. REVISED C. ESTIMATED d. ACTUAL A ACTUAL b. NORMAL
N/A 3/31/2017 3/31/2017 7%
16. ASE FIRM
Same as Above
17. CONSTRUCTION ENGINEER 18. GSA INSPECTOR MAKING INSPECTION
Walter Mills Walter Mills
19. TYPE OF INﬁCT!DN 20. DATE OF 21. DATE OF 22. ADDITIONAL 23. PAYMENT RECOMMENDED
LAST INSPECTION THIS INSPECTION INSPECTIONS RECOMMENDED
PROGRESS DFINAL DPOST FINAL 10/25/2016 3/8/2017 YES DNO $ 166,317.42 or %

24. STATE BELOW GENERAL CONDITION OF WORK, SUFFICIENCY OF LABOR FORCE, DELAYS, CORRECTIVE ACTION TAKEN; AND RECOMMENDATIO
UNDER SEPARATE COVER.) LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED DURING REPORT PERIOD INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Percent Complete:
Amount Remaining: $

166,317.42

Labor for completion of Old and New Equipment Shed roofs

7%

NS. (PROPOSALS SHALL BE FORWARD

169,309.58

25. INSPECTED BY

Walter Mills

SIGNATURE

DATE OF REPORT

3/8/2017

26. PAYMENT REQUESTED (FOR REFAIR CONTRACTS UNDER $100,00)

DIRECTOR OF REGIONAL DATA AND
FINANCIAL MANAGEMENT APPROVED FOR
PAYMENT

or
%

CONTRACTING OFFICER SIGNATURE

DATE

GSA Form 220



PAGE 1 OF 3 PAGES
REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT 2 03/08/2017
LocaTIoN 19901 Germantown Road, Germantown, MD 20874 CONTRACTOR _
Callahan Enterprises
TITLE Replace Outbuilding Roofs 570 Mayo Road
CONTRACT NO. GS11P16YTC7163 | WORK ORDER NO. ENGS11P16YTC7163 Edgewater, MD 21037
WORK STATUS
COMPLETION DATES PERCENT COMPLETED
INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line §
divided by Line 3)
12/28/2016 03/31/2017 04/28/2017 0.23 0.
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
4 YES ] no YES [] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES ] ~no YES [ ~no [] ves L] no

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

PROGRESS PAYMENT SUMMARY

INITIAL CONTRACT AMOUNT

721,054.00

2. CHANGE ORDERS (Total of Column 2, GSA Form 184B)
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) 721,054.00
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT
7. TOTAL VALUE OF MATERIAL (Line 6A plus Line 6B)
8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Line 4, 5, and 7)
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9)
11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)
13. SUBTOTAL (Line 10 plus Line12)
14. LESS PREVIOUS PAYMENTS
15.

AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

CONSTRUCTION ENGINEER (Signature)

DATE
03/08/2017

CONSTRUCTION MANAGEMENT ENGINEER (Signature)

DATE

DATE CHIEF, CONSTRUCTION ENGINEER (Signature)

DATE

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (REV. 9-79)



PAGE

2 OF 3  PAGES

CONSTRUCTION PROGRESS REPORT (Work Branch Breakdown)

REPORT NO.
2

DATE
03/08/2017

CONTRACTNO. GS11P16YTC7163

WORK ORDER NO. ENGS11P16YTC7163

BRANCH
(1)

TOTAL VALUE
OF BRANCH
(Dolfars Only)

(2)

(3) VALUE OF WORK COMPLETED

TO LAST REPORT
(Dollars Only)

(a)

SINCE LAST
REPORT
(Dollars Only)
(b)

VALUE OF
MATERIALS
(Dollars Only)

4

TOTAL VALUE OF
COMPLETED WORK
AND MATERIALS

(5

U-Building: $362,068.00

Materials

Demo existing roof system

Install new roof system

New metal gravel stops and flashing

Pitch pockets - mechanical equipment

Install new drains and clear existing

Pavers

General conditions

P&0

Supervision

Bond - $10,545.92

NEW EQUIPMENT SHED: $207,968.00

Materials

Demo existing roof system

Install new roof system

New metal gravel stops and flashing

Pitch pockets - mechanical equipment

Clear existing drains and caulk

Pavers

General Conditions

P&0O

Supervision

Bond - $6,057.25

OLD EQUIPMENT SHED: $151,018.00

Materials

Demo existing roof system

Install new roof system

New metal gravel stops and flashing

Pitch pockets - mechanical equipment

Clear existing dr_ahigs and caulk

Pavers

General conditions

P&0

Supervision

Bond - $4,398.83

TOTAL

721,054.00

21,002.00

166,317.42

364,425.00

551,744.42

GENERAL SERVICES ADMINISTRATION

GSA FORM 184A (10-69)



PAGE 3 OF 3  PAGES

REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT (Change Order Breakdown) 2 03/08/2017
CONTRACT NO. GS11P16YTC7163 WORK ORDERNO. ENGS11P16YTC7163
CHANGE ORDER NO. TOTAL VALUE OF (3) VALUE OF WORK COMPLETED TOTAL VALUE OF
g g [Tougmeg | werm | oy WO
(1) (2) (a) (b) (4)

GENERAL SERVICES ADMINISTRATION GSA FORM 184B (10-69)
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Callahan Construction Company, Inc.

Invoice

Callahan Enterprises
Date Invoice #
570 Mayo Road
Edgewater, MD 21037 3712017 1078
410-798-0740
Bill To

GSA, Office of Acquisition

301 7th Street, SW, Room 7919

Washington, DC 20407

P.0O. No. Terms Project
Quantity Description Rate Amount

— ko —

DOE OUTBUILDINGS ROOF REPLACEMENT
NEW EQUIPMENT SHED
Demo existing roof system to roof deck

Install Johns Manville roof system

Fabricate and install new metal gravel stops, coping, and counter flashings from 26
gauge steel

Fabricate and install pitch pockets with pourable sealer at mechanical support legs
Roof draining of existing gutters will be cleaned, caulked, and tested for positive flow.
Install new walk pads to all equipment roof access points.

General Conditions

Profit and Overhead

Supervision

OLD EQUIPMENT SHED

Demo existing roof system to roof deck

Install Johns Manville roof system

Fabricate and install new metal gravel stops, coping, and counter flashings from 26
gauge steel

Fabricate and install pitch pockets with pourable sealer at mechanical support legs.
Roof draining of existing gutters will be cleaned, caulked, and tested for positive flow.
Install new walk pads to all equipment roof access points.

General Conditions

Profit and Overhead

Supervision

Thank you for your business.

Total

$166,317.42




CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 5/31/2016
1. PROJECT NAME 2. CONTRACT NUMBER/TASK ORDER NUMBER
DOE QUTBUILDINGS ROOF REPLACEMENT GS- 11-P-16-YT-C-7163
3. PROJECT LOCATION 4. CONTRACT DATE
DOE BUILDING, 19001 GERMANTOWN ROAD, GERMANTOWN, MD 08/11/2016
5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code) 6. INVOICE NUMBER
GSA, OFFICE OF ACQUISITION 1078
301 7TH STREET, SW, ROOM 7919

WASHINGTON, DC 20407

INSTR NS
ATTENTION: TAMARA BROWN (WPHBC) STRUCTIO

Type or print all entries on this form
except ltem 8.

Please sign and return the original
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime confractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

8. DATE

03/07/2017

D TITLE OF CERTIFYING OFFICER

AMES G. CALLAHAN, PRESIDENT,
11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, Gity, Stale and ZIP Code)

CALLAHAN CONSTRUCTION COMPANY, INC. 570 MAYO ROAD, EDGEWATER, MD 21037
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)
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